Pendleton County Project Development Board

January 20, 2010

Members present: Henry Bertram, Gary Veirs, Billy Hatfield, Mike Redden and Robert
McGinnis.

Others present: Ronnie McCall, Wes Davis, Kenny Davis, Chris Greene, John Steele, and
Ronnie Spicer.

Chairman, Henry Bertram called the January meeting of the Pendleton County Project
Development Board to order.

On a motion by Robert McGinnis, seconded by Billy Hatfield to approve minutes from
the December 16, 2009 meeting. Motion carried.

Kenny Davis of Codell updated the committee on the progress of the Pendleton County
Judicial Center. It was reported that two of three of the geo-thermo zones should be
working by January 21, 2010. The third zone has a leak in one of the pipes and will take
additional time. The flooring work has started and is moving on schedule. Plumbing
fixtures are being installed. It was reported that woodwork work should start in a couple
of weeks.

On a motion by Robert McGinnis, second by Billy Hatfield to approve change order 100-
18 in the sum of $13,576.68 which CMW will reimburse $2,050.00 (items included door
163, additional pews, condensation pump, and concrete pour in front of family court
area). Motion carried.

Billy Hatfield made a motion to rectify claim 30A (see attached), which was approved by
the Executive committee, second by Gary Veirs. Motion carried.

On motion by Robert McGinnis, seconded by Mike Redden to adjourn meeting to meet
again on February 17, 2010 at 1:30 PM in the Grand Jury Room of the Pendleton County
Courthouse. Motion carried.
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